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Blockers and handover notes


	project: Website launch
	owner: Taylor
	deadline: 15 October 2026
	row-0-0: Check all published links
	row-0-1: Alex
	row-0-2: 12 October
	row-0-3: 
	row-1-0: Review mobile layout
	row-1-1: Sam
	row-1-2: 13 October
	row-1-3: 
	row-2-0: 
	row-2-1: 
	row-2-2: 
	row-2-3: 
	row-3-0: 
	row-3-1: 
	row-3-2: 
	row-3-3: 
	row-4-0: 
	row-4-1: 
	row-4-2: 
	row-4-3: 
	row-5-0: 
	row-5-1: 
	row-5-2: 
	row-5-3: 
	row-6-0: 
	row-6-1: 
	row-6-2: 
	row-6-3: 
	row-7-0: 
	row-7-1: 
	row-7-2: 
	row-7-3: 
	row-8-0: 
	row-8-1: 
	row-8-2: 
	row-8-3: 
	row-9-0: 
	row-9-1: 
	row-9-2: 
	row-9-3: 
	notes: Record dependencies here so unfinished tasks have a clear next step.


